ID	0	Task Mode	Task Name	Duration	Start	Finish	Resource Names
1		-	PSI-2021 Jun ASDEII Batch 4	85 days	Mon 6/14/21	Tue 10/12/21	
2		-	Sapient Start	3 days	Mon 6/14/21	Wed 6/16/21	
3		-	Sapient Start	3 days	Mon 6/14/21	Wed 6/16/21	
4		-9	Soft Skills Sessions	1 day	Thu 6/17/21	Thu 6/17/21	
5		-9	Business Communication	0.5 days	Thu 6/17/21	Thu 6/17/21	Megha Tangri
6		-	Email Etiquette	0.5 days	Thu 6/17/21	Thu 6/17/21	Megha Tangri
7		-9	Tools & Methods	1 day	Fri 6/18/21	Fri 6/18/21	
8		-	Agile Session	0.5 days	Fri 6/18/21	Fri 6/18/21	Nipun Bajaj
9		-	DOJO Session	0.5 days	Fri 6/18/21	Fri 6/18/21	Vineet Kumar
10		-	Tech 101	25 days	Mon 6/21/21	Fri 7/23/21	
11		-	Week 1	5 days	Mon 6/21/21	Fri 6/25/21	
12		-5	Git, Maven, CI/CD - Jenkins, Docker, NFRs	2 days	Mon 6/21/21	Tue 6/22/21	
13		-	OOP, UML & SOLID principle	1 day	Wed 6/23/21	Wed 6/23/21	
14		-5	Design patterns using Java	1 day	Thu 6/24/21	Thu 6/24/21	
15			BDD & TDD	1 day	Fri 6/25/21	Fri 6/25/21	
16			Week 2	5 days	Mon 6/28/21	Fri 7/2/21	
17			Assessment - 1	0 days	Mon 6/28/21	Mon 6/28/21	
18		-5	Data model, RDBMS, JDBC/JPA	1 day	Mon 6/28/21	Mon 6/28/21	
19		-5	MongoDB & NoSQL	1 day	Tue 6/29/21	Tue 6/29/21	
20			Web basics- HTTPS, Servlets/JSP	2 days	Wed 6/30/21	Thu 7/1/21	
21		-5	Performance and NFRs - metrics, testing, tools	1 day	Fri 7/2/21	Fri 7/2/21	
22		-5	Week 3	5 days	Mon 7/5/21	Fri 7/9/21	
23		-	Assessment - 2	0 days	Mon 7/5/21	Mon 7/5/21	
24		-5	Spring Framework MVC	2 days	Mon 7/5/21	Tue 7/6/21	
25		-5	Springboot	1 day	Wed 7/7/21	Wed 7/7/21	
26		-5	Microservices, Netflix OSS	1 day	Thu 7/8/21	Thu 7/8/21	
27		-3	Spring security, Testing, Mockito, metrics and tools	1 day	Fri 7/9/21	Fri 7/9/21	
28		-5	Week 4	5 days	Mon 7/12/21	Fri 7/16/21	

ID	Task Mode	Task Name	Duration	Start	Finish	Resource Names
29	-5	Assessment - 3	0 days	Mon 7/12/21	Mon 7/12/21	
30	-5	HTML & CSS, JS	1 day	Mon 7/12/21	Mon 7/12/21	
31	-5	NodeJS, Json, Typescript and Unit testing	1 day	Tue 7/13/21	Tue 7/13/21	
32	-5	React	1 day	Wed 7/14/21	Wed 7/14/21	
33	-5	Routing basics, React routing with Redux	2 days	Thu 7/15/21	Fri 7/16/21	
34	-5	Week 5	5 days	Mon 7/19/21	Fri 7/23/21	
35	-5	Assessment - 4	0 days	Mon 7/19/21	Mon 7/19/21	
36	-5	React Security, Authentication/Authorization	1 day	Mon 7/19/21	Mon 7/19/21	
37		Kafka, Selenium	1 day	Tue 7/20/21	Tue 7/20/21	
38	-5	Setup Project Repo and Git Branching Strategy	1 day	Wed 7/21/21	Wed 7/21/21	
39		Setup AWS with VPN and Project data model	0.5 days	Thu 7/22/21	Thu 7/22/21	
40		Agile Session	0.5 days		Thu 7/22/21	Sinduja Sundararaj
41		Jenkin Pipeline	0.5 days	Fri 7/23/21	Fri 7/23/21	
42	-5	DOJO Session	0.5 days	Fri 7/23/21	Fri 7/23/21	Neha Seghal
43	-5	Product Development	35 days	Mon 7/26/21	Tue 9/14/21	
44		Sprint 1	5 days	Mon 7/26/21	Fri 7/30/21	
45	-5	Assessment - 5	0 days	Mon 7/26/21	Mon 7/26/21	
46		Project Work	5 days	Mon 7/26/21	Fri 7/30/21	
47	-5	Sprint 2	5 days	Mon 8/2/21	Fri 8/6/21	
48	-5	Project work	5 days	Mon 8/2/21	Fri 8/6/21	
49	-5	Sprint Demo 1	0 days	Mon 8/2/21	Mon 8/2/21	
50	-5	Sprint 3	5 days	Mon 8/9/21	Fri 8/13/21	
51	-5	Project Work	5 days	Mon 8/9/21	Fri 8/13/21	
52	-5	Sprint Demo 2	0 days	Mon 8/9/21	Mon 8/9/21	
53	-5	Sprint 4	5 days	Mon 8/16/21	Fri 8/20/21	
54	-5	Project Work	5 days	Mon 8/16/21	Fri 8/20/21	
55	-5	Sprint Demo 3	0 days	Mon 8/16/21	Mon 8/16/21	

ID	0	Task Mode	Task Name	Duration	Start	Finish	Resource Names
56		-5	Sprint 5	5 days	Mon 8/23/21	Fri 8/27/21	
57		-5	Project Work	5 days	Mon 8/23/21	Fri 8/27/21	
58		-5	Sprint Demo 4	0 days	Mon 8/23/21	Mon 8/23/21	
59		-5	Sprint 6	5 days	Tue 8/31/21	Mon 9/6/21	
60		-5	Project Work	5 days	Tue 8/31/21	Mon 9/6/21	
61		-5	Sprint Demo 5	0 days	Tue 8/31/21	Tue 8/31/21	
62		-5	Sprint 7	5 days	Tue 9/7/21	Tue 9/14/21	
63		-5	Project Work	5 days	Tue 9/7/21	Tue 9/14/21	
64		-5	Final Demo	0 days	Tue 9/14/21	Tue 9/14/21	
65		-5	Shadow	20 days	Wed 9/15/21	Tue 10/12/21	
66		-5	Shadow	20 days	Wed 9/15/21	Tue 10/12/21	
67		-5					
68		-5					
69	0	-5	Pulse Checkpoint Thursday (1:00 PM- 1:30 PM)	21 days	Thu 6/24/21	Thu 7/22/21	
70		-5	Pulse Checkpoint 1	1 day	Thu 6/24/21	Thu 6/24/21	
71		-5	Pulse Checkpoint 2	1 day	Thu 7/1/21	Thu 7/1/21	
72	-	-5	Pulse Checkpoint 3	1 day	Thu 7/8/21	Thu 7/8/21	
73		-5	Pulse Checkpoint 4	1 day	Thu 7/15/21	Thu 7/15/21	
74		-5	Pulse Checkpoint 5	1 day	Thu 7/22/21	Thu 7/22/21	
75		-5					
76	\circ	-5	Learning Checkpoint Tuesday (1:00 PM-1:30 PM)	21 days	Tue 6/29/21	Tue 7/27/21	
77		-5	Learning Checkpoint 1	1 day	Tue 6/29/21	Tue 6/29/21	
78	****	-5	Learning Checkpoint 2	1 day	Tue 7/6/21	Tue 7/6/21	
79		-5	Learning Checkpoint 3	1 day	Tue 7/13/21	Tue 7/13/21	
80		-5	Learning Checkpoint 4	1 day	Tue 7/20/21	Tue 7/20/21	
81		-5	Learning Checkpoint 5	1 day	Tue 7/27/21	Tue 7/27/21	
82		-5					
83	0	-5	Leadership Connect	36 days	Wed 6/30/21	Wed 8/18/21	
84		5	Leadership Connect 1	1 day	Wed 6/30/21	Wed 6/30/21	

ID	0	Task Mode	Task Name	Duration	Start	Finish	Resource Names
85		- 5	Leadership Connect 2	1 day	Wed 7/28/21	Wed 7/28/21	
86		-5	Leadership Connect 3	1 day	Wed 8/18/21	Wed 8/18/21	